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DAY & DATE WORK IN PROGRESS 

Sat. 

5-25 

 

No work activity  

  

Sun. 

5-26 

 

No work activity  

 

 

Mon. 

5-27 

 

No work activity – Memorial Day Holiday.     

 

Tues. 

5-28 

 

The CR 200S Contractor completed the excavation, demo of the existing road, and placement of sub-grade at the RR crossing area and continued 

preparation and placement of sidewalk and remaining drive approaches. They also began grading behind the curb on both sides of the street.  

The RR crossing Contractor continued work associated with the new crossing and RR signal structures.     

 

Wed. 

5-29 

 

The CR 200S Contractor continued grading behind the curb and preparing / placing the new sidewalk on the north side of the street.  

The RR crossing Contractor continued work associated with the new crossing signals.     

 

Thurs. 

5-30 

 

 

The CR 200S Contractor placed 1,720 tons of HMA base and they also continued preparation and placement of the new sidewalk.  

The Hoosier Co., Inc. continued work on signals (“bagged” signal heads re-hung and wired). RR signal contractor (TSR Rail Systems) continued 

installation of crossing signals / gates.     

 

 

Fri. 

5-31 

 

 

The CR 200S paving and concrete pouring operations were rained-out (HMA Intermediate re-scheduled for Monday 6.3)    

The RR crossing signal testing is scheduled to be completed and signals are to be operational on Monday 6.3.     

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 


